



REED

Responsive and Reconfigurable value network for the manufacture of bulky parts

Type of action: HORIZON Research and Innovation Actions

Work programme topic addressed: HORIZON-CL4-2024-TWIN-TRANSITION-01-03

Deliverable 1.1 Risk follow-up and mitigation plan

EC Grant Agreement number: 101178405

Start date of project: 1 st of October 2024	Duration: 36 months
--	---------------------

Lead beneficiary of this deliverable: #/I3bE

Due date of deliverable: 30/04/2025

Work Package: WP1	Task(s): T1.2
Actual submission date: 28/04/2025	Status: Final

Project funded by the European Commission within the Horizon Europe Programme (2021-2027)

Type		
R	Document, report excluding the periodic and final reports	X
DMP	Data Management Plan	
DEM	Demonstrator, pilot, prototype	
OTHER	Software, technical diagram, etc.	
Dissemination level		
PU	PUBLIC Information	
SEN	SENSITIVE, restricted under conditions set out in Model Grant Agreement	X

DOCUMENT HISTORY

Version	Date	Description / Reason of change	Author
V0.1	25/02/2025	First Draf Version	Unai Arenal
V0.2	08/04/2025	First Version	Pedro de la Peña

AUTHORS, CONTRIBUTORS AND REVIEWERS

AUTHORS

Partner	Name
I3B	Unai Arenal
I3B	Pedro de la Peña

CONTRIBUTORS

Partner	Name
TUDa	Benjamin Rähmer
SIN	Phu Nguyen
IDK	Alexander Iglesias
2LC	Miguel F. Astudillo
TUDa	Benjamin Rähmer
LMS	Panagioits Mavrothalassitis
INTRA	Panos Kourempas

REVIEWERS

Partner	Name	Review Objectives
IDK	Alexander Iglesias	

DISCLAIMER

This document does not represent the opinion of the European Union, and the European Union is not responsible for any use that might be made of its content. This document and its contents remain the property of the beneficiaries of the REED Consortium and may not be distributed or reproduced without the express written approval of the REED General Assembly. The commercial use of any information contained in this document may require a license from the proprietor of that information.

Neither the REED Consortium as a whole, nor a certain party of the REED Consortium warrant that the information contained in this document is capable of use, nor that use of the information is free from risk, and does not accept any liability for loss or damage suffered by any person using this information.

ACKNOWLEDGEMENT

This document is a deliverable of REED project. This project has received funding from the European Union's Horizon Europe research and innovation programme under grant agreement N° 101178405

1. Executive Summary

1.1 Executive Factsheet

Table 1 Executive Factsheet

Who should read this deliverable? Who are the stakeholders concerned by this deliverable? (distinguish different types of organisations, roles in organisations and interest focus)	Why should s/he read this deliverable? What will s/he learn from this deliverable?	Which part of the content is most relevant for him / her?
All Partners	All members are responsible for risk management, including the detection of new risks, the occurrence of anticipated risks, as well as the determination and, where appropriate, implementation of the relevant mitigation policies.	Section 3,4,5,6

1.2 Executive Summary

Closely related with the project management activities and quality assurance, including the monitoring and control procedures with specific indicators, The risk management plan describes the following issues:

1. How (monitor and control procedures) and when (frequency) these activities together with project objectives and outcomes are monitored.
2. How potential risks are addressed.

The Risk Management Plan describes the procedures for constant monitoring of the project activities allowing a quick identification of any risk generated by financial, organizational and/ or technical related matters that can delay or change project objectives.

In addition, a set of risks have been identified with a preliminary definition of the contingency plan in case the risk arises.